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Title (description)
GSFC Cable Management Plan
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Tech Reference

N

920-TDG-005 Rev:0a,

RTM Change D Start New Baseline E]

Problem
Requirements for fail over design caused the reconfiguration of the GDAAC cable management plan

Proposed Solution
The attached cable management plan now reflects the as built at launch configuration for GDAAC

Need by COB: 1/23/98
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